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STP-018-1(56) & BRF-018-1(44) Bartow Co. OFFICE At]aﬁf%' 4‘“539/
PI Nos. 621255 & 620832
SR 61/SR,113 DATE M@?EQOWUC“ON

mes‘f. Kenéngy, State Road & Airport Design Engineer+ia

Walker W. Scott, Jr., P.E., Director of Preconstruction

Revised Concept Report

The project STP-018-1(56) is the widening and reconstruction of 2.9 miles
along SR 61/SR 113 from CR 533 to Plymouth Drive. The existing 2 lane
roadway will be widened to a 4 lane roadway with a 44' median and then that
transitions to a 20' wedian to a 3 lane roadway. This project is currently
programmed for FY 98 Right of Way and FY 2000 for Construction.

The revised concept, approved December 12, 1996, for this project was to
begin at the relocation of SR 61 intersection and widen SR 61/113 to a 4-
lane with a 44'/20' median. The 44' median transitions to a 20' raised
median just southwest of the Etowah River bridge [BRF-018-1(44)]. The 20'
raised median transitions to match the existing three lane just northeast
of Henderson.

The approved revised concept was taken to public hearing on January 30,
1997. The public and local government did not support a 20' raised median
past Douthit Ferry Road. Douthit Ferry Road is proposed to be extended
west from SR 61 as a Tocal project.

In addition, the December 12, 1996 concept contained project BRF-018-1(44),
for the replacement of the Etowah River bridge. It has been decided to
break the BRF-018-1(44) project into a stand alone project. Project
BRF-018-1(44} construction could then be advanced ahead of STP-018-1(56)
because of the low bridge sufficiency rating.

Because of the above two developments, we propose the following . changes
in the latest concept revision. Approximately 1/4 mile southwest of the
Etowah River will begin project BRF-018-1(44), the stand alone replacement
of the Etowah River bridge with a 4-lane 20' median bridge. Approximately
1/4 miie northeast of the Etowah River project BRF-018-1(44) will end.
The project length for project BRF-018-1(44) is 0.6 miles.




Mr. Scott
May 9, 1997
Page 2

The 4-lane 20 foot raised median section on project STP-018-1(56) 1is now
proposed to end approximately 1200 feet northeast of Douthit Ferry Rd.
where it transitions to a 3-lane southwest of Henderson drive and continues
northeasterly thru the Henderson Drive intersection to where it joins the
existing three Tane section just southwest of Plymouth Drive. The revised
project length is 2.9 miles with a 0.13 mile exception for bridge project
BRF-018-1(44).

Estimated Costs:

Approved Proposed Proposed
(STP & BRF)  STP-18-1{56) BRF-18-1{(44) Prog. Date
Const. (Infl. E & C) | $6,673,101 $4,143,870 $4,261,560 FY 99
Right of Way $2,144,000  $1,774,000 $ 370,000 FY 98

Utilities _ LGPA LGPA LGPA

Recommendation: We recommend that the proposed revision to the concept
of Project STP-18-1(56) be approved and that Project BRF-18-1(44) be revised
to include bridge approach work so that the bridge project. could be advanced
earlier, - -

P82
JAK:MGR:hce

Attachments: Sketch Map, Cost Estimate

cc: David Studstill, w/attach
Bobby Mustin, w/attach

CONCUR:

Walker W.
Director of

Frank L. Danchetz, P.E.
Chief Engineer
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PAGE 1
BARTOW COUNTY BRF-018-1(44) P.l. 620832

REVISED CONCEPT COST ESTIMATE

PROJECT NUMBER: BRF-018-1(44) COUNTY: BARTOW
DATE: APRIL 29, 1997 ESTIMATED LETTING DATE: FY 99
PREPARED BY: JJV PROJECT LENGTH (MILE): 0.47

( ) PROGRAMMING PROCESS ( ) CONCEPT DEVELOPMENT (X} DURING PROJECT DEV

PROJECT COST
A. RIGHT-OF-WAY:
1. PROPERTY (land & easement) $ 204,000
2. DISPLACEMENTS: $ 0

3. OTHER COST (adm./court cost factor=45%
inflation factor=25%) $ 166,000

SUBTOTAL: $ 370,000
B. NONREIMBURSEABLE UTILITIES:
(GA PWR, SOUTH. BELL, ATLANTA GAS LIGHT, CITY
CARTERSVILLE {SEWER) TOTAL= $1,000,000 ) $ LGPA"

C. REIMBURSEABLE UTILITIES:
1. PRESTIGE CATV $ 0

SUBTOTAL: § 0

. GONSTRUCTION:
1. MAJOR STRUCTURES:

a. RETAINING WALLS $ 0
b. BRIDGES (670' X 88' @ $50.00/SF $ 2,948,000
¢. DETOUR BRIDGES | $ 0
d. BR CULVERT $ 0

SUBTOTAL:  $ 2,948,000

*LGPA ANTICIPATED
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BARTOW COUNTY STP-018-1(56} P.1. 621255

d. OTHERS
(DWAY PAV , CONC VG, TEMP BARRIER,RW MK, UD PIPE)

$ 100,000

SUBTOTAL: $ 392,000

6. SPECIAL FEATURES SUBTOTAL: $ 0
ESTIMATE SUMMARY
A RIGHT-OF-WAY.....oooereceeeenereseeseesoseessesseesemsssesseeseesemssessessessesessense $ 1,774,000
B. NONREIMBURSABLE UTILITIES......oereneeeeeeereeeeememsesmsmsasseesseesneneee $ LGPA
C. REIMBURSABLE UTILITIES......eceuesreesoeeseseseesessmmesenssesessesseasressesnees $ 22,400
D. CONSTRUCTION
1. MAJOR STRUCTURES <.vverrssreeeeresess oo $ 0
2. GRADING AND DRAINAGE.........ecovcererere. $ 1,512,500
3. BASE AND PAVING.....occommrrerersesereereenseenenes $ 892,200
4. LUMP ITEMS..cioomennnereoreeeasmeesessessesesesssees $ 625,000
5. MISCELLANEOUS.......covcoveeeec s eeenee $ 392,000
6. SPECIAL FEATURES...........oooveeeveescesessesnne $ 0
SUBTOTAL CONSTRUCTION COST... $ 3,421,700
E. & C. (10%)-eccrveemecreesresrerrerereereen $ 342,170
INFLATION ( 5% PER 2 YEARS)....... $ 380,000
TOTAL CONSTRUCTION COST..ooorrrerverecee $ 4,143,870
GRAND TOTAL PROJECT COST eveeeeveeeeresrrenen $ 5,940,270



PAGE 2
BARTOW COUNTY

2. GRADING AND DRAINAGE:

a. EARTHWORK__ (308,400 CY X $3.00/CY)

b. DRAINAGE:

STP-018-1(56) P.l. 621255

$ 924,000

$ 33,000

1} Cross Drain Pipe (exc.box culverts)

2) Curb and Gutter__(23,500 LF X $9.00/LF)

3) Longitudinal System(incl.caich basins)

$ 211,500

$ 344,000

3. BASE AND PAVING:

SUBTOTAL: $ 1,512,500

a. AGGR BASE__(22,900T X $8.00/T) $ 183,200
b. ASPHALT PAVING:
asph. conc. E (5,400 T x $33.00/T) $ 178,200
asph. conc. B (4,700 T x $34.00/T) $ 159,800
asph conc. Base__ (9,000T x $37.00/T) $ 333,000
asph. conc. LEV.__ (1,000 T x $33.00/T) $ 33,000
bit. tack coat (5,000G x $1.00/G) $ 5,000
¢. OTHER $ 0
SUBTOTAL: § 892,200
4. LUMP ITEMS:

a. TRAFFIC CONTROL

$ 300,000

b. CLEARING AND GRUBBING

$ 200,000

¢. PERMANENT EROSION CONTROL,

$ 25,000

d. TEMPORARY EROSION CONTROL,

$ 100,000

e. DETOURS

$ 0

5. MISCELLANEOUS:

a. LIGHTING

SUBTOTAL: $ 625,000

$ 0

b. SIGNING - STRIPING - SIGNAL

$ 250,000

c. GUARDRAIL

$ 42,000
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BARTOW COUNTY STP-018-1(56) P.l. 621255

REVISED CONCEPT COST ESTIMATE

PROJECT NUMBER: STP-018-1(586) COUNTY: BARTOW
DATE: APRIL 29, 1997 ESTIMATED LETTING DATE: FY 99

PREPARED BY: JJV PROJECT LENGTH (MILE): 2.90
| | EXCEPTION (MILE): 0.47

( ) PROGRAMMING PROCESS ( ) CONCEPT DEVELOPMENT (X) DURING PROJECT DEV

PROJECT COST
A. RIGHT-OF-WAY:
1. PROPERTY (land & easement) $ 979,000

2. DISPLACEMENTS: $ 0

3. OTHER COST (adm./court cost factor=45%
inflation factor=25%) $ 795,000

SUBTOTAL: $ 1,774,000
B. NONREIMBURSEABLE UTILITIES:
(GA PWR, SOUTH. BELL, ATLANTA GAS LIGHT, CITY
CARTERSVILLE (SEWER) TOTAL= $1,000,000 ) $ LGPA*

C. REIMBURSEABLE UTILITIES:
1. PRESTIGE CATV $ 22,400

~ SUBTOTAL: $ 22,400

D. CONSTRUCTION:
1. MAJOR STRUCTURES:

a. RETAINING WALLS $ 0
b. BRIDGES ____ $ 0
c. DETOUR BRIDGES $ 0
d. BR CULVERT $ 0
SUBTOTAL: § O

*LGPA ANTICIPATED
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BARTOW COUNTY BRF-018-1(44) P.l. 620832

d. OTHERS

$ 15,000

(DWAY PAV , CONC VG, TEMP BARRIER,RW MK, UD PIPE)

6. SPECIAL FEATURES

ESTIMATE SUMMARY
AL RIGHT-OF-WAY ......ooeruerurnrieseesensreessssesssecessessssessasssessssssesssssasees
B. NONREIMBURSABLE UTILITIES ..o
C. REIMBURSABLE UTILITIES......couoveseeereeteeeesensessesssssesssenssans
D. CONSTRUCTION
1. MAJOR STRUCTURES ...coorereeceeecceseereereons $ 2,948,000
2. GRADING AND DRAINAGE........c...ovcrrerrennn. $ 285,200
3. BASE AND PAVING......ovveeereerenseernseeeene $ 159,400
4. LUMP ITEMS....oviocurimecemeioeeeeereor e eeemseennens $ 83,000
5. MISCELLANEOUS.....cooecvvverivnieiisniececs & 44,000
6. SPECIAL FEATURES. .....ovvvveterinmecnevrerene, $ 0

SUBTOTAL CONSTRUCTION COST... $ 3,519,600

E. & C. (10%).creveevceemeesreeeerereeemrenmenas $ 351,960

INFLATION ( 5% PER 2 YEARS)....... $ 390,000
TOTAL CONSTRUGTION COST oo

GRAND TOTAL PROJECT COST....cocieiiimieiciinaes

SUBTOTAL: $ 44,000

SUBTOTAL: $

$ 4,261,560

$ 4,631,560

0
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BARTOW COUNTY  BRF-018-1(44) P.l. 620832

2. GRADING AND DRAINAGE:
a. EARTHWORK__(64,400 CY X $3.00/CY) $ 193,200

b. DRAINAGE:
1) Cross Drain Pipe (exc.box culverts) $ 7,000
2} Curb and Gutter__(5,000 LF X $9.00/LF) $ 45,000
3) Longitudinal System(incl.catch basins) ' $ 40,000

SUBTOTAL: $ 285,200

3. BASE AND PAVING:

a. AGGR BASE__(4,900T X $8.00/T) $ 39,200

b. ASPHALT PAVING:

asph. cone. E { 700 T x$33.00/T) $ 23,100
asph. conc. B (1,000 T x $34.00/T) $ 34,000
asph conc. Base___ (1,500T x $37.00/T) $ 55,500
asph.conc. LEV___ ( 200T x$33.00/T) $ 6,600
bit. tack coat (1,000G x $1.00/G) $ 1,000
¢. OTHER : $ 0
SUBTOTAL: $ 159,400
4. LUMP ITEMS:
a. TRAFFIC CONTROL___ _$ 50,000
b. CLEARING AND GRUBBING $ 25,000
¢. PERMANENT EROSION CONTROL__ $ 3,000
d. TEMPORARY EROSION CONTROL $ 5,000
e. DETOURS ' $ 0

SUBTOTAL: § 83,000
5. MISCELLANEOUS:
a. LIGHTING $ 0

b. SIGNING - STRIPING - SIGNAL $ 20,000

c. GUARDRAIL $ 9,000




